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	Q1.         Do you consider the following questions raise an issue as to risk allocation and should not be pursued?
In considering this question you may consider that it is the overall risk allocation of the contract which is relevant, not the risk or obligation relating to a particular administrative step.
If you consider that the following questions should not be pursued, please also comment on the questions on the basis that they are pursued.

	A: 


	Q2.         Do you consider the Program should be a Contract Document?

	A:


	Q3.         If yes, to Q2, what function do you want the Program to have?

	A:


	Q4.         Should the Contractor be obliged to table a Program at a time specified in the Contract?

	A:


	Q5.         If yes to Q4, at what time, after execution of the Contract, should the Program be tabled?

	A:


	Q6.         Should the Contractor be entitled to depart from a Program (without the consent of the Superintendent)?

	A:


	Q7.         If the Contractor departs from a Program, should the Contractor be obliged to table an updated Program (within a specified time)?

	A:


	Q8.         If yes to Q7, how long after departure should the Contractor table the Program?

	A:


	Q9.         Should the Contractor be obliged to identify the days on which it is proposing to work?

	A:


	Q10.       If yes to Q9, when and how should the Contractor identify these days?

	A:


	Q11.       If yes to Q9, if the Contractor does not work on a proposed day (and this is not by reason of a qualifying cause of delay), should this be taken into account in assessing any EoT entitlement (by way of a reduction in the entitlement)?



